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CITY of
SPRINGFIELD

S

MISSION

The people of our community are the
only reason we are here.
Therefore,

we are committed to
WORKING WITH THE COMMUNITY
to provide ethical and responsible local government
so that everyone can enjoy the benefits
of living and working in Springfield.

We will achieve this through:

INTEGRITY AND PRIDE OF SERVICE

in everything we say and do, and with dedication to quality.

COOPERATION AND COMMUNICATION

with one another and with citizens to ensure open government,
and open management with no surprises.

CONTINUOUS IMPROVEMENT OF SERVICES

through cost-effective utilization of
people, materials, equipment and technology.

LEADERSHIP AND KNOWLEDGE

through staff training and development.

INNOVATION

in how we meet present and future needs of our city.




June 30, 2009

Dear Sirs or Madames:

This booklet contains a status report for each ongoing Capital Improvement Project in the City
and is the 36™ report issued by the Finance Department. The report is important to our
community because it reflects in a small way the large number of projects that we are working
on every day.

The community has had input on these projects, and has helped to prioritize them. It seems only
right that the community has the opportunity to watch them in progress. We are committed to a
long range planning process and have a five-year Capital Improvement Plan available upon
request. This report shows only those projects that have a committed funding source such as the
quarter cent sales tax.

The status report shows how much is going on in Springfield and shows a high degree of
accountability from the City. The mission statement of the City, which is reprinted in this
booklet, says that we are committed to WORKING WITH THE COMMUNITY. Informing

the public is a part of that mission.

THE CITY OF SPRINGFIELD, MISSOURI



Table of Contents

CIP FUNDING SOURCES ...ciiniirimiiiisiiimisainisersinimmrsnimisnsssmssassssssssssssssssesmssnsa st sassssssssssesssnsssssss st asisstsssssrass Page 1
SPRINGFIELD-BRANSON NATIONAL AIRPORT PROJECTS ...cccoimnricnensmnimnenssnssenrsnssnsnscssssssansosns Page 2
SPRINGFIELD ART MUSEUM PROJECTS oottt et ssssistsss e smsnnssn s sasnsnsvass Page 5
FIRE DEPARTMENT PROJECTS .....oeoiititiiieniesinstnetnasssssasesissssnmessessestatesstsssssstsessssssotsssssassnessessasansnvassons Page 6
MUNICIPAL BUILDINGS, GROUNDS & STREETSCAPE PROJECTS ...t Page 7
PUBLIC PARKS PROJECTS ..cociniiiminiinesunissnnmsninsmmmmssiinisssmremsssssssssesssssassnnrssttssiissssssssassnssansanes Page 12
SANITARY SEWERAGE SYSTEMS .................................................................... Page 18
SOLID WASTE PROJECTS .....coiiiiniminininiisssimmsensisseesninmsmsssssnes rmsanssassssens sess satass sans asssssssssssseessssmnassns Page 24
STORM WATER PROJECTS i ciinimeinciininiiinisisisnesoessisnesssssssssesssasssssmsssansenseaas s 00t 1asbesssessnsssanesas sensssassassness Page 27
STREET PROJECTS....c.ercrererrerestsssssisemsamssntossississinssssestsanissssinmssnssnssssssssessasssarssns sammsrmtresst sssasssssnsssamssnsssassosss Page 33
TRAFFIC ENGINEERING PROJECTS ...cuicicncnnereenitsee s s tistbssaas st eassnasss ssansssassins sensasssassaens Page 40

P.W. SHARED COST AGREEMENT PROJECTS.......cooniiiviimninsinenmm st isssesssssssssseess Page 44




CIP FUNDING SOURCES
For the six months ending June 30, 2009

Airport Revenues:

Airport Midfield Terminal Access Road and
Route 266 Relocation (2, 3, 8, 11)

Consolidated Rental Car Facility (7)

Midfield Terminal Access Road Design

Midfield Terminal Construction (2, 6, 7, 14)

New Midfield Terminal ARFF Facility (14)

New Midfield Terminal Fuel Farm

Aircraft Rescue (ARFF) Vehicle & Equip (2)

Detention Buyout Funds
Vernon Road Box Culvert

Eighth Cent Transportation Sales Tax:

Access Management

Advanced Traffic Mngt Sys Dev (2, 8)

ATMS Field Deployment Design (2, 8)

ATMS Field Deployment Ph 1 (2, 8)

ATMS Field Deployment Ph 2 (Funding
sources are being evaluated)

Bedford/Sunshine Intersection Impr (8)

Blackman Road Sunset to Sunshine (3, 6,
11, 13)

Campbell/Weaver Intersection Impr (17)

College Station Streetscape Phase 1 (1, 2)

College Station Streetscape Phase 2 (1, 2)

College Station Streetscape Ph 3 (1, 2, 23)

East/West Arterial (13, 11, 4)

James River Freeway/National Interchange
8,4 |

Glenstone/I-44 Interchange and Glenstone
I-44 to Valley Water Mill Road (8, 11, 2)

Glenstone/James River Freeway Interchange
Phase 1 (2)

Glenstone & Primrose Intersection Impr (2)

Heer’s Streetscape (1, 2)

James River Freeway and National
Interchange Design

Kansas Expressway and Evergreen Traffic
Signal Relocation (2, 8)

Kansas Expwy (Route 13)/1-44 Interchange

National Ave/Chestnut Expwy Intersection
Improvements (2, 8)

Pavement Preservation Program (8)

Regional Transportation Mngt Center (2, 8)

Route 266 Relocation & West Chestnut/I-44
Interchange Design

Federal Aviation Administration (ARRA):

Parallel Taxiway “W” Design/Construction

Friends of the Zoo:

Dickerson Park Zoo - Playground
Enhancements

Dickerson Park Zoo — Snack Bar

General Obligation/Misc Bond Issues:
Barnes and Monroe

Battlefield Inlets Phase 2 (2)

Broadmoor and Lois Phase 1 (9)

Carleton and McCann

Classroom & Practical Facilities Phase I

Fassnight Creek — Campbell to Jefferson

Fassnight Creek — Jefferson to Holland

Floodplain/Sys Conveyance Acquisition
Program

Hammons Parkway Detention

Inlet & Maintenance Improvements

Jonathan Dover (17)

Jordan Creek Restoration Feasibility Study

Neighborhood Projects

Nichols and Franklin (13)

Ravenwood South Drainage Impr (19)

Sanitary Sewer District 2005 Const Prog

Swallow/Cardinal

Thoman/Hilton

Washita Drainage (19)

Greene County Parks Sales Tax:
Accessible Playground for All Children
Boardwalk Renovations-Dickerson Park Zoo
Close Park Botanical Center (4)

Close Park Lake & Channel Improvements
Cooper Tennis Complex Improvements

Dan Kinney Park & Fam Ctr Ph [, IT & III
Dickerson Park Zoo-Additional Restrooms
Dickerson Park Zoo-African Primate Exhibit
Dickerson Park Zoo-Misc Infrastructure Impr
Dickerson Park Zoo-Otter Exhibit Impr
Dickerson Park Zoo-Tortoise Building
Dickerson Park Zoo Lake & Channel Impr
Doling Family Center Indoor Aquatic Facility
Doling Park Lake & Channel Improvements
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Greene County Parks Sales Tax:
(continued)

Fassnight Creek Linear Park Dev Ph 2 (8)
Fassnight, Grant Beach, Silver Springs, and
Westport Aquatic Facility Renovations
Fassnight Park Drainage Improvements (2)

George Moore Park Phase I Development

Gillenwaters Tennis Complex Renovations

Greenway Design & Development Program

Killian, Meador & Ewing Softball Complex
Renovations

Lost Hill Natural Resource Area Park Dev
(8)

Park & Greenway Development

Park & Greenway Land Acquisition

Parks Watershed Funding Study (11)

Railroad History Museum Canopy

Rex P. Kreider Phase 2

School Park Development & Acquisition

Sequiota Park Lake & Channel Impr

South Dry Sac Creek Greenway Phase 2

Valley Water Mill Equestrian Center

Wilson Creek Linear Park Dev Ph 2 (8)

Operating Revenues, Fund Balances, or
Retain Earnings:

Blackman Woods Lift Station Relief Sewer

Buffer Land near Treatment Plant

Campbell Ave Trunk Sewer Replacement

Chappel Farm Trunk Sewer

Cherokee/Dollison Relief Sewer

Collection System Master Plan

Final Cover System-Noble Hill/Cell One (10)

Final Cover System-North Ravine Cell (10)

Fulbright Sac River Landfill Closure Impr

Grandview Road & Barnes Trunk Sewer

Haseltine and [-44 Trunk Sewer

Hunt Branch Trunk Sewer

James River Lift Station Improvements

Landfill Approach Road Overlay (10)

Landfill Buffer Land Acquisition

Landfill Methane Gas Collection & Control
System Phase 2,3 & 4 (10)

Leachate Pipeline (10)

MM/I-44 Lift Station and Force Main

Polymer Feed System

Operating Revenues, Fund Balances, or
Retain Earnings: (continued)

Relocate/Upgrade Yard Waste Recycling
Center (10, 15)

Scenic Avenue Force Main Extension

South Ravine Landfill Phase I (10)

SWTP Digester Improvements (2)

Stormwater Wetland (10)

Private Donations:
Betty Allison Junior Golf Clubhouse
New Wing on SW Side of Art Museum (3)

Property Tax 2/3/04:
Fire Station 13 (6, 13)
State Crime Lab

Quarter Cent CIP Sales Tax:

Annual Street Stabilization & Major Repaving

Art Museum Access from Brookside Drive

Battlefield & Luster Drainage (6)

Benton Street Streetscape (2)

Blackman Road Sunset to Battlefield and
Blackman/Battlefield Intersection Design

Boonville Street Streetscape Ph 1 North (2)

Campbell Avenue Streetscape (2)

Campbell & Olive Surface Parking Lots (6)

Campbell and Walnut Traffic Signal

Center City Sidewalks/Streetscapes

Cherry/Glenstone to Barnes Design & ROW

College Station Signal Modification

College Station Streetscape Phase 4

Commercial Street Streetscape Phase 3 (6)

Community Tree and Landscaping

Division/Glenstone to US 65 Phase 1

Division/Packer Road Signalization

East/West Arterial Design

JVP Maintenance Facility for Parks

Kansas Expressway and Republic Road
Intersection and Partial Right-of-Way

National Avenue/Grand Street Intersection
Improvement

National/Seminole Intersection

Packer Road-Division to Kearney Design &
Partial Right-of-Way
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Quarter Cent CIP Sales Tax: (continued)
Park Central Square Streetscape Ph 1 (2)

PW Shared Cost Agreement Projects (1998-
2001, 2001-04, 2004-07, 2007-10 (12)

Road Concept Design Program

Robberson Pedestrian Walkway (16)

Safety Signs & Markings 2007-2010

St. Louis Street Streetscape Ph 1 (1, 2)

School Sidewalk Program 2007-2010

Sidewalk Reconstruction 2007-2010

Sunshine and Fort Intersection

Sunshine and Fremont Intersection
Improvements (4)

Traffic Signal Annual Program 2007-2010

US 65/Chestnut Expwy Interchange (8, 11, 4)

Walnut Lawn Streetscape Phase 2

Wayfinding System (2, 3)

Wilhoit Plaza Streetscape (2)

State of Missouri Revolving Fund (SRF):

Expansion of NW Wastewater Treatment Pl

Flood Protection SW Wastewater Tr Plant

Northwest Treatment Plant Bio-Solids Impr

Spring Branch Trunk Sewer

SW Wastewater Treatment Plant (SWTP)
Admin and Maintenance Facility Impr

SWTP Oxygen Generation Instrumentation
Upgrade (20)

SWTP Ozone Generators

TEA-21 or Federal Grant Funds:

Busch Building HVAC Replacement

Commercial Club Restoration Phase 1

Kansas Expressway South Creek Box
Culvert (6)

US 65 Widening- James River Freeway to
Chestnut Expressway (8, 12)
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Reference Notes for Projects with Multiple Funding Sources

( 1) Also funded by Urban District Alliance (UDA) Grant

( 2) Also funded by other Federal and/or State Grants

( 3) Also funded by Operating Revenues, Fund Balance or Retained Earnings
( 4) Also funded by private donations

( 5) Also funded by the proceeds from the sale of property

( 6) Also funded by Revenue or Stormwater Bonds

(7) Also funded by Passenger Facility Charges (PFC)

(8) Also funded by Missouri Department of Transportation

(9) Also funded by Missouri DNR grant

(10) Also funded through Tipping Fees

(11) Also funded by Greene County

(12) Also funded by 1/8 Cent Sales Tax

(13) Also funded by Quarter Cent CIP Sales Tax

(14) Also funded by Airport Improvement Program

(15) Also funded by Yard Waste Revenues

(16) Also funded by CDBG through Downtown Springfield Association
(17) Also funded by Detention Buyout Funds

(18) Also funded by Annual Traffic Signal Program

(19) Also funded by Greene County Parks Sales Tax

(20) Also funded by Sewer User Charges
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Capital Improvement Projects

Current Status

Springfield-Branson National Airport Projects

Springfield Art Museum Projects

Fire Department Projects

Municipal Buildings, Grounds and
Streetscape Projects

Public Parks Projects

Sanitary Sewerage System Projects
Solid Waste Projects

Storm Water Projects

Street Projects
Traffic Engineering Projects

P.W. Shared Cost Agreement Projects




SPRINGFIELD-BRANSON NATIONAL AIRPORT PROJECTS

Project Description/Comments

Midfield Terminal Access Road Design -

Plans for the Midfield Terminal include a new
access road in conjunction with the City's planned
improvement to the 1-44/Chestnut Expressway
interchange. This project will fund design of the
north/south portion from the Airport's southern
boundaries at Division Street to Chestrut Ex-
pressway as reconfigured. Funding is from
Airport revenues. Comments: Construction
contract was awarded for the entire project

by MoDOT at a bid of $11.9 million, of which

the Airport contributed $1.5 million. Roadway
opened in conjunction with opening of the new
terminal. Project closeout is pending final billings.

Midfield Terminal Construction - Construc-
tion of a new Midfield Terminal complex is
needed to accommodate forecast passenger
demand and resolve the current facility's critical
space constraints. The project consists of a ten-
gate passenger terminal along with all ancillary
facilities such as interior roads, parking lots, and
aircraft aprons and taxiways. Funded by proceeds
from bonds issued in December 2006, Airport
Improvement Program (AIP) discretionary en-
titlement grants, passenger facility charges, and
Airport revenues. Comments: To date, bids
have been awarded for all major components

of the project - site preparation, aircraft apron

and taxiways, parking lots and other site facilities,
interior roads and the terminal building. Terminal
opened for business on May 6, 2009. Project
closeout is pending final billings.

New Midfield Terminal ARFF Facility - The
existing Aircraft Rescue and Firefighting (ARFF)
facility is being relocated to accommodate the
location of the new Midfield Terminal. The
proposed location will give ARFF personnel
better access to the terminal building as well as
the airfield. The facility will be constructed to
accommodate state-of-the-art ARFF vehicles,
which will meet the Airport's current ARFF Index.
One new ARFF vehicle is included in the project.
Funded by anticipated $1 million in Airport
Improvement Program discretionary funding

for vehicle with remainder from Airport revenues.
Comments: Facility is schedules for dedication
August 14, 2009,

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six_ months ending June 30, 2009

$600,000
563,657
94%

September, 2009

$116,985,000
115,096,370
98%

September, 2009

$4,100,000
3,934,067
96%

September, 2009



|| national airport projects continued ||

Project Description/Comments

New Midfield Terminal Fuel Farm - A new
fuel farm will be required to efficiently serve
airline activity due to the physical location

of the new Midfield Terminal. The existing fuel
farm will be utilized to serve general aviation
and cargo activity. Funded by Airport revenues.
Comments: The facility is complete and was
placed in service with opening of new terminal.

Consolidated Rental Car Facility- The car
rental companies serving the Airport have
requested construction of a joint-use facility
to perform basic vehicle maintenance, fueling
and car washes. An approximately 10-acre
site adjacent to the Midfield Terminal is
available for development of such a facility,
which would benefit both the Airport and the
car rental agencies by reducing congestion on
the roads between the Midfield Terminal and
the agencies' off-airport business facilities and
make cars available to Airport users on an
expedited basis. Funded from a $4.50 per
contract day Customer Facility Charge to be
assessed to rental car users and remitted to

the Airport. $6,955,000 in bonds were issued
in May 2009 to finance construction. Comments:
Design of the facility has been finalized with
concurrence from the car rental agencies.
Project was advertised for bids in March 2009,
and initial site preparation has begun.

New Projects:

Design /Construct Parallel Taxiway "W' -
Construction of a 6,200-foot, 75-foot wide taxiway
parallel to Runway 14/32 will enhance safety by
allowing aircraft to taxi from the new terminal to
the approach end of the runway without crossing
an active runway, thus decreasing the number

of potential runway incursions. Funded 100%
through the Federal Aviation Administration
under provisions of the American Economic
Recovery and Reinvestment Act of 2009. (ARRA)
Comments: Construction contract has been
awarded and work is proceeding.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

PROJECT IS COMPLETED AS PROMISED

$338,554
338,554
100%

March, 2009

$6,700,000
495,176
7%

May, 2010

$14,878,026
1,444,545
10%

March, 2010



Il national airport projects continued Il

Project Description/Comments Expenditure/Completion Status

Acquire Aircraft Rescue (ARFF) Vehicle and

Related Equipment - The new ARFF facility Total Project Amount: $695,000
under construction was designed to accornmodate Amount Paid to Date: 15,788
state-of-the-art ARFF vehicles, which will allow Percentage Completed 2%
firefighters to access aircraft more efficiently

and offer safer rollover protection than current Estimated Completion Date: October, 2009

vehicles. Funded by Airport Improvement
Program Grant and matching Airport Revenues.
Comments: All items have been awarded and
are pending delivery.

Springfield-Branson National Airport Project Summary

Project Name Project Amount Paid to Date Percent Complete
Midfield Terminal Access Road Design $600,000 $563,657 94%
Midfield Terminal Construction 116,985,000 115,096,370 98%

New Midfield Terminal ARFF Facility 4,100,000 3,934,067 96%

New Midfield Terminal Fuel Farm 338,554 338,554 100%
Consolidated Rental Car Facility 6,700,000 495,176 7%

New Projects:

Design /Construct Parallel Taxiway "W" - 14,878,026 1,444,545 10%
Acquire Aircraft Rescue Vehicle & Equip 695,000 15,788 2%

Total $144,296,580 $121,888,157

cip status report for six months ending June 30, 2009
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SPRINGFIELD ART MUSEUM PROJECTS

Project Description/Comments Expenditure/Completion Status

New Wing on SW Side of Building -

Provide new library, sales shop, restrooms, Total Project Amount: $3,368,843
galleries and entry. Project will expand Amount Paid to Date: 3,336,737
space and include renovating some Percentage Completed 99%
existing spaces and enclose the courtyard.

Comments: Construction was completed Estimated Completion Date: September, 2009

10/10/08. Final payment is pending completion
of two items on the punch list, which RKC is
currently addressing.

Springfield Art Museum Project Summary

Project Name Project Amount Paid to Date Percent Complete
New Wing on SW Side of Building $3,368,843 $3,336,737 99%
Total $3,368,843 $3,336,737

cip status report for six months ending June 30, 2009
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FIRE DEPARTMENT PROJECTS

Project Description/Comments Expenditure/Completion Status

Classroom & Practical Facilities Phase 1

- Develop cooperative training facilities with Total Project Amount: $2,210,000

Springfield/Branson Regional Airport and Amount Paid to Date: 0

Springfield Police Department for firefighting Percentage Completed: 0%
activities, drivers training, etc. Comments:

This project was included in CIP Needs List Estimated Completion Date: June, 2011

and in the 1999-2004 Capital Improvements
Program. The initial feasibility study has been
completed and was presented. The building
for the classroom facility (L. E. Cox Building)
was purchased and later sold. Alternative
locations are being explored, but will most
likely be at the old airport terminal area.

Fire Station 13 - This project is for the acqui-

sition of land and completion of the design Total Project Amount: $500,000
phase for Fire Station No. 13 to be located in Amount Paid to Date: 0
the general area of W Chestnut Expressway Percentage Completed 0%
and Eldon Ave. Funding was approved in the

2007 1/8 Cent CIP Tax. Comments: No funds Estimated Completion Date: Unknown

have been expended to date. Land is currently
being evaluated.

Fire Department Project Summary

Project Name Project Amount Paid to Date Percent Complete
Classroom & Practical Facilities Phase 1 $2,210,000 $0 0%

Fire Station 13 500,000 0 0%

Total $2,710,000 50

cip status report for six months ending June 30, 2009
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MUNICIPAL BUILDINGS, GROUNDS & STREETSCAPE PROJECTS

Project Description/Comments

Community Tree and Landscaping - Install

and maintain various landscape improvements,
including new tree plantings along City streets

to reforest, following the 2007 ice storm. The
City "Neighborwoods" Tree Planting Program

is also part of this improvement. Funded by

the 1998-2001, 2004-2007 and 2007-2010 Quarter
Cent Sales Tax programs. Comments: Tree
plantings began Fall 2003 and are continuing.

College Station Streetscape Phase 1 -
Construct a streetscape to front the east, north
and west sides of the new College Station
development. Project will include decorative
sidewalks, lighting, landscaping, irrigation and
ADA curb ramps. Funded by 2005-2009 1/8
Cent Transportation Sales Tax, TEA-21 Grant,
2001-2004 Quarter Cent Sales Tax and UDA
Grant. Comments: Construction is complete.

College Station Streetscape Phase 2 -
Construct a streetscape to front the east, south
and west sides of the new College Station
development. Project will include decorative
sidewalks, lighting, landscaping, irrigation and
ADA curb ramps. Funded by 2005-2009 1/8
Cent Transportation Sales Tax, TEA-21 Grant
and UDA Grant. Comments: Construction is
complete.

College Station Streetscape Phase 3 -

Construct a streetscape to front the south

and east sides of the new College Station
development. Project will include decorative
sidewalks, lighting, landscaping, irrigation and
ADA curb ramps. Funded by 2005-2009 1/8
Cent Transportation Sales Tax, TCSP Grant,
UDA Grant, 2001-2004 Quarter Cent Sales Tax,
Detention Buyout Funds and CDBG. Comments:
Construction is complete.

Heer's Streetscape - Construct a streetscape
to front the west and north sides of the new
Heer's Parking Deck and the north side of the
Heer's Building. Funded by 2005-2009 1/8
Cent Transportation Sales Tax, TEA-21 Grant,

2001-2004 Quarter Cent Sales Tax and UDA
Grant. Comments: Construction is complete.

Expenditure/Completion Status

Total Project Amount: $750,000
Amount Paid to Date: 558,668
Percentage Completed 74%
Estimated Completion Date: May, 2010

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $374,695
Amount Paid to Date: 374,695
Percentage Completed 100%
Completion Date: June, 2009

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $359,038
Amount Paid to Date: 359,038
Percentage Completed 100%
Completion Date: June, 2009

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $469,888
Amount Paid to Date: 469,888
Percentage Completed 100%
Completion Date: June, 2009

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $329,190
Amount Paid to Date: 329,190
Percentage Completed 100%
Completion Date: June, 2009

cip status report for six months ending June 30, 2009




" icipal buildi grounds & str pe projects continued "

Project Description/Comments Expenditure/Completion Status

State Crime Lab - Design and construct im- PROJECT IS COMPLETED AS PROMISED
provements to renovate an existing building at Total Project Amount: $7,712,180

425 W. Phelps to accommodate a Crime Lab. Amount Paid to Date: 7,712,180

Project will include new mechanical and elec- Percentage Completed 100%

trical systems, elevators, sprinkler system,

exterior waterproofing, tuck pointing, roofing, Completion Date: June, 2009

new windows and interior modifications to
accommodate labs and offices for up to 30
technicians for the Missouri State Highway
Patrol. Funded by 2004 Bond Issue funded by
level property tax, a bank loan, Federal grant
and special obligation bonds. Comments:
Construction is complete.

Commercial Street Streetscape Phase 3 - PROJECT IS COMPLETED AS PROMISED
Construct a streetscape on both sides of Total Project Amount: $566,948

Commercial Street from Boonville Avenue to Amount Paid to Date: 566,948

Campbell Avenue. Project will include decorative Percentage Completed 100%

sidewalks, lighting, landscaping, drainage,

trrigation, crosswalks and ADA curb ramps. Completion Date: June, 2009

Funded by 2007-2010 Quarter Cent Sales Tax
and G. O. Stormwater Bonds. Comments:
Construction is complete.

Walnut Street Streetscape Phase 2 - Construct

a streetscape on both sides of Walnut from Total Project Amount: $306,500
Jefferson Avenue to Kimbrough Avenue. Pro- Amount Paid to Date: 17,489
ject will include decorative sidewalks, lighting, Percentage Completed 6%
crosswalks and ADA curb ramps. Funded by

2004-2007 Quarter Cent Sales Tax, TEA-21 Estimated Completion Date: October, 2009

Grant, and UDA/CID Grant. Comments:
Design is nearly complete. Construction is
projected for Summer 2009.

Boonville Street Streetscape Phase 1 North -

Construct a streetscape on both sides of Boon- Total Project Amount: $385,000
ville from Blaine Street to Court Street. Project Amount Paid to Date: 24,591
will include decorative sidewalks, lighting, land- Percentage Completed 6%
scaping, irrigation, drainage, crosswalks and

ADA curb ramps. Funded by 2004-2007 Quarter Estimated Completion Date: March, 2010

Cent Sales Tax, TEA-21 Grant and Commercial
Club Grant. Comments: Design is nearly com-
plete. Construction is projected for Summer 2009.

cip status report for six months ending June 30, 2009




II municipal buildings, grounds & sireetscape projects continued "

Project Description/Comments

Benton Street Streetscape - Construct a
streetscape on both sides of Benton from
Chestnut Expressway to Tampa Street. Pro-
ject will include decorative sidewalks, lighting,
landscaping, irrigation, crosswalks and ADA
curb ramps. Funded by 2004-2007 Quarter
Cent Sales Tax and TEA-21Grant. Comments:
Design is nearly complete. Construction is
projected for Summer 2009,

St. Louis Street Streetscape Ph 1- Construct
a streetscape on both sides of St. Louis from
Jefferson Avenue to Kimbrough Avenue. Pro-
ject will include decorative sidewalks, lighting,
crosswalks and ADA curb ramps. Funded by
2004-2007 Quarter Cent Sales Tax, TEA-21
Grant, and UDA/CID Grant. Comments:
Design is nearly complete. Construction is
projected for Summer 2009.

Wilhoit Plaza Streetscape - Construct a
streetscape on both sides of Jefferson Avenue

and Robberson Avenue from Pershing to Elm.
Project will include decorative sidewalks, lighting,
crosswalks and ADA curb ramps. Funded by
2004-2007 Quarter Cent Sales Tax, TEA-21 Grant
and UDA/CID Grant Comments: Design is being
done in-house. Construction is projected to

begin Fall 2009.

Park Central Square Streetscape Phase 1 -
Construct streetscape improvements at Park
Central Square, Park Central East and Park
Central West. Project could include decorative
sidewalks, landscaping, irrigation, lighting,
crosswalks and ADA curb ramps. Funded

by 2007-2010 Quarter Cent Sales Tax and
TEA-21 Grant. Comments: Construction is
underway.

College Station Streetscape Phase 4 - Design
and construct streetscapes on both sides of
Campbell Avenue between McDaniel Street
and Walnut Street and on both sides of Olive
Street between Market Avenue and Main
Avenue. Project will include decorative side-
walks, street and pedestrian lighting, storm-
water drainage, landscaping and curb and
guiter. Funded by 2004-2007 Quarter Cent
Sales Tax. Comments: Design is underway.
Construction is projected to begin Fall 2009.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$358,000
36,965
10%

March, 2010

$280,500
24,395
9%

March, 2010

$206,000
0
0%

April, 2010

$1,250,000
840,661
67%

September, 2009

$350,000
29,759
9%

April, 2010



" municipal buildings, grounds & streetscape projects continued

Project Description/Comments

Commercial Club Restoration Phase 1 -
Restore the exterior of the Commercial Club
Building to include cleaning, tuck pointing

and sealing of exterior brick and stone. Funded
by federal grant. Comments: Phase 1 is
complete.

New Projects:

Busch Building HVAC Replacement - Design
and replace the chiller units for the Busch
Building central air system. Funded by the
General Fund and to be replaced by Federal
ARRA stimulus energy grant. Comments;
Construction is underway.

Campbell Avenue Streetscape - Design and
construct improvements on Campbell between
Mt. Vernon and Walnut to include sidewalks,

pedestrian lighting, and traffic calming features.

Funded by 2004-2007 1/4 Cent Sales Tax and
Federal enhancement grant. Comments:
Design is being done in-house. Surveying

has been completed. Construction is projected
to begin Spring 2010.

2007-2010 Center City Sidewalks/Streetscapes -

Acquire property and construct sidewalk and
signage improvements for Center City. This
project continues a previous 1/4 Cent Program
to improve the downtown area and facilitate
the walking public. Partial funding for Park
Central Streetscape was originally part of this
program and is reported separately. Funded

by 2007-2010 1/4 Cent Sales Tax. Comments:
Various locations are being considered for
improvements.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Compl'etion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:
Total Project Amount:
Amount Paid to Date:

Percentage Completed

Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:

cip status report for six months ending June 30, 2009

PROJECT IS COMPLETED AS PROMISED

$215,324
215,324
100%

May, 2009

$214,000
8,000
4%

August, 2009
$456,000
4,975

1%

August, 2010

$600,000
87,857
15%

August, 2010



1 buildi

grounds & str

pe projects

Municipal Buildings, Grounds & Streetscape Project Summary

Project Name

Community Tree and Landscaping
College Station Streetscape Phase 1
College Station Streetscape Phase 2
College Station Streetscape Phase 3
Heer's Streetscape

State Crime Lab

Commercial Street Streetscape Phase 3
Walnut Street Streetscape Phase 2
Boonville Street Streetscape Phase 1 North
Benton Street Streetscape

St. Louis Street Streetscape

Wilhoit Plaza Streetscape

Park Central Square Streetscape Phase 1
College Station Streetscape Phase 4
Commercial Club Restoration Phase 1
New Projects:

Busch Building HVAC Replacement
Campbell Avenue Streetscape

2007-2010 Center City Sidewalks/Streetscapes

Total

Project Amount

Paid to Date

$750,000 $558,668
374,695 374,695
359,038 359,038
469,883 469,888
329,190 329,190
7,712,180 7,712,180
566,948 566,948
306,500 17,489
385,000 24,591
358,000 36,965
280,500 24,395
206,000 0
1,250,000 840,661
350,000 29,759
215,324 215,324
214,000 8,000
456,000 4,975
600,000 87,857
$15,183,263 $11,660,623

Percent Complete

74%
100%
100%
100%
100%
100%
100%

6%
6%
10%
9%
0%
67%
9%
100%

4%
1%
15%

cip status report for six months ending June 30, 2009

11




PUBLIC PARKS PROJECTS

Project Description/Comments

Close Park Botanical Center - Construction

of a multipurpose building to house various
service organizations, Missouri Extension
Services and Park Services located in Close

Park adjacent to Nathanael Greene Park.

Funded by Greene County, private donations

and Greene County Parks Sales Tax. Comments:
Bids opened 6/18/09. The construction contract
is being processed.

Accessible Playground for All Children -
Develop an integrated accessible playground
for all children at Dan Kinney Park. To be
funded by Greene County Parks Sales Tax.
Comments: Work is in progress.

Dan Kinney Park & Family Center Ph I, I1 & 111 -

New family center in east Springfield, as well as
other park amenities that include an accessible

ball field, trails, etc. Funded by the Greene County
Parks Sales Tax with additional funding to be
identified at a later date. Comments: Bids
opened 6/30/09 for Phase 1 park development.

The contract is being processed.

Valley Water Mill Equestrian Center -
Construct site utilities and site improvements
to accommodate an equestrian park. Funded
by Greene County Parks Sales Tax.
Comments: Project is near completion.
Fence work is in progress.

Betty Allison Junior Golf Clubhouse - Construct

a clubhouse at the Betty Allison Golf Course at
Oscar Blom to accommodate junior golf programs
and activities. Funded by private donations and
Heart of the Ozarks Junior Golf Foundation.
Comments: Project is complete.

School Park Development and Acquisition -
Acquire property adjacent to school parks.
Design and develop school parks for existing
public school sites. Funded by Greene County
Parks Sales Tax.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:
Total Project Amount:

Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$4,500,000
471,000
10%

Fall, 2010

$218,500
119,415
55%

December, 2009
$13,504,000
52,800

0%

2013

$1,458,000
1,288,000
88%

Spring, 2010

PROJECT IS COMPLETED AS PROMISED

$360,000
360,000
100%

May, 2009
$2,522,200
1,660,300

66%

2013



Il public parks projects continued It

Project Description/Comments

Greenway Design and Development Program -
Continuation of design and development of
conservation/recreation corridors generally
within flood plains and wetlands of area creeks.
Funded by Greene County Parks Sales Tax.

Park & Greenway Land Acquisition - Acquire
land throughout the urbanized area for develop-
ment of parks greenways and recreation facilities
and the preservation of open space in accordance
with the Vision 20/20 Parks, Open Space and
Greenways Plan. Funded by donations and
other funding yet to be identified.

Park and Greenway Development - Install

play equipment, picnic tables, benches and
pavilions. Construction of trails includes the
development of new properties, including facilities
and infrastructure improvements. Development
of parks includes all parks classified in the Parks,
Open Space and Greenways classification system.
Funded by Greene County Parks Sales Tax.

Fassnight Creek Linear Park Development
Phase II - Develop a segment of the linear park
with the Fassnight Creek corridor from Phelps
Grove Park West to the Ewing Sports Complex.
Funded by Missouri Department of Trans-
portation Enhancement Grants and the Greene
County Parks Sales Tax. Comments: Bids

are to open August 2009 for a portion of the
project located between Campbell Avenue and
within the East half of Fassnight Park.

Wilson Creek Linear Park Development Phase
2 - This is a segment of a 6.1 mile linear park
trail to connect South Creek, Jordan Creek and
Fassnight Creek Linear Park Trails. A Greenway
connection is planned Northward near Deer Lake
Golf Course along western boundary of airport
to link the Frisco Highline Trail in Willard.
Funded by Greene County Parks Sales Tax and
Missouri Department of Natural Resources
Grants. Comments: RFQ's are under review

for professional services to prepare contract
documents.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$1,572,300
747,300
48%

2013
$3,6006,400
256,400
7%

2013

$1,970,000
320,000
16%

2014

$258,200
0
0%

2010

$368,400
0
0%

2010



It public parks projects continued |

Project Description/Comments

South Dry Sac Linear Park Development Phase
2 - This project is a continuation of development
of the South Dry Sac Linear Park Trail and trailhead
along the South Dry Sac River Corridor from Ritter
Springs East to Highway 65. The project connects
parks, schools and developing residential areas

and will contribute to protecting water quality in
the South Dry Sac Corridor. Funded by Greene
County Parks Sales Tax and MoDOT Trans-
portation Enhancement Funds. Comments:

RFQ's are under review for professional services

to prepare contract documents.

Boardwalk Renovations At Dickerson Park Zoo -
Replace decking on several of the boardwalks
throughout the zoo and completely remodel

one of the boardwalks. Funded by Greene

County Parks Sales Tax.

Dickerson Park Zoo - Additional Restrooms -
Add companion restrooms, which allows for more
privacy for those with children and accessible
needs. Restrooms are to be located on the West
side of zoo. Funded by Greene County Parks
Sales Tax.

Dickerson Park Zoo - Snack Bar - Construct
a small snack bar in the Asian section of the
zoo. Funded by Friends of the Zoo.

Dickerson Park Zoo - Tortoise Building -
Construct a building to serve as a holding area
in the winter for large tortoises. This building
can be utilized for maintenance and other
storage areas when not in use by the tortoises.
Funded by Greene County Parks Sales Tax,

Dickerson Park Zoo - Otter Exhibit Improve-
ments - A system to maintain improved water
quality in the existing otter exhibit. Funded

by Greene County Parks Sales Tax.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

14

$522,500

79,000
15%

2010

$75,000
0
0%

2011
$300,000
0

0%

2013
$100,000
0

0%

2014
$360,000
0

0%

2012
$150,000
0

0%

2013



I public parks projects continued |

Project Description/Comments

Dickerson Park Zoo - African Primate Exhibit -
Indoor/outdoor exhibit for one species of African
primates to be located in the African themed

area of the zoo. Funded by Greene County

Parks Sales Tax. '

Dickerson Park Zoo - Misc Infrastructure
Improvements - A variety of repairs and im-
provements, such as fencing, walkways,
service areas, plumbing, HVAC, exhibits and
a hay barn at the zoo. Funded by Greene
County Parks Sales Tax.

Dickerson Park Zoo - Playground Enhance-
ments - Add a playground area that would
include a climbing feature, possibly a small
cave and other structures to be located within
the Asian themed area of the zoo. Funded by
Friends of the Zoo.

JVP Maintenance Facility for Parks -
Construction or renovation of a new park main-
tenance facility. Funded from City's Quarter
Cent Capital Improvements Sales Tax.

Gillenwaters Tennis Complex Renovations -
Renovation of tennis courts, associated site
improvements and infrastructure. Funded by
Greene County Parks Sales Tax. Comments:
Project is complete.

George Moore Park Phase I Development -
Construct a tricycle park playground area, parking
lot and other amenities as a part of the Park Design
Master Plan. Funded by Greene County Parks
Sales Tax. Comments: Preliminary planning

is in progress.

Railroad History Museum Canopy -
Construction of a canopy for a coal car/rail

car located at Grant Beach Park. Funded by
Greene County Parks Sales Tax and a donation
from the History Museum. Comments: The
project is near completion.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:
Total Project Amount:

Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$730,000
0
0%

2013
$385,000
70,000
18%

2013
$200,000
0

0%

2011
$1,400,000
0

0%

2014

PROJECT IS COMPLETED AS PROMISED

$1,052,200
1,052,000
100%

May, 2009
$350,000
12,200
3%

2011
$88,100
54,100

61%

2009



(t public parks projects continued 1|

Project Description/Comments

Doling Family Center Indoor Aquatic Facility
Ph I & II - Construction of an indoor/outdoor
aquatic facility to include water play elements,
therapeutic swim, lap lanes and similar features.
Funded by Greene County Parks Sales Tax.
Comments: The project is in conceptual

design phase.

Lost Hill Natural Resource Area Park Develop-
ment - Future development will be limited and
generally consists of a linear park trail, public
access and parking, interpretative shelter,
recreation facility and public restrooms. Future
improvements include additional trails highlighting
the several significant geological features of the
site, and establishment of a prairies and wildlife
habitat. Funded by Greene County Parks Sales
Tax and MO Department of Transportation Grant
with other funding sources to be identified.
Comments: Bids open September 9, 2009 for
construction of a trailhead and trail segment.

Cooper Tennis Complex Improvements -
Replace the indoor lighting for the original 6
courts at Cooper Tennis Complex. Funded by
Greene County Parks Sales Tax and other funding
source yet to be identified,

Fassnight, Grant Beach, Silver Springs and
Westport Aquatic Facility Renovations -
Renovation to include water play elements,
shade structures, pool house repairs and filter
improvements. Funded by Greene County Parks
Sales Tax. Comments: Fassnight is complete;
bids for Silver Springs open July 9, 2009.

Killian, Meador and Ewing Softball Complex
Renovations - Killian Softball Complex includes
complete improvements for the field house,

ball fields, offices, concessions and stadium
seating. Meador includes improvements to

the lighting, bleachers, dugouts, scoreboards,
ticket booths and restrooms. Ewing includes
relocating the existing softball complex.

Funded by Greene County Parks Sales Tax.
Comments: Projects are in progress.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$12,225,000
25,000
0%

2012

$831,305
0
0%

2010

$260,000
0
0%

2011
$4,400,000
1,080,000

25%

2013

$5,000,000
4,080,000
82%

2013



I public parks projects continued

Project Description/Comments

Rex P. Kreider Phase 2 - Will include site
utilities, basic infrastructure needs and access
to the site. Funded by Greene County Parks
Sales Tax and sources to be identified.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:

Percentage Completed

Estimated Completion Date:

$1,266,000

Public Parks Project Summary

Project Name

Close Botanical Center

Accessible Playground for All Children

Dan Kinney Park & Family Ctr Ph 1, I & 11
Valley Water Mill Equestrian Center

Betty Allison Junior Golf Clubhouse

School Park Development & Acquisition
Greenway Design & Development Program
Park Land Acquisition

Park & Greenway Development

Fassnight Creek Linear Park Dev Ph 2
Wilsons Creek Linear Park Dev Ph 2

South Dry Sac Creek Greenway Ph 2
Boardwalk Renovations-Dickerson Park Zoo
Dickerson Park Zoo -Additional Restrooms
Dickerson Park Zoo - Snack Bar

Dickerson Park Zoo - Tortoise Building
Dickerson Park Zoo - Otter Exhibit Improv
Dickerson Park Zoo-African Primate Exhibit
Dickerson Park Zoo-Misc Infrastructure Impr
Dickerson Park Zoo-Playground Enhancements
JVP Maintenance Facility for Parks
Gillenwaters Tennis Complex Renovations
George Moore Park Phase I Development
Railroad History Museum Canopy

Doling Fam Ctr Indoor Aquatic Fac Ph1 & II
Lost Hill Natural Resource Area Park Dev
Cooper Tennis Complex Improvements
Fassnight/Gr Beach/Silver Spgs/Westport Aquatic
Killian, Meador & Ewing Softball Renovations
Rex P. Kreider Phase 2

Percent Complete

Total

Project Amount Paid to Date
4,500,000 471,000
218,500 119,415
13,504,000 52,800
1,458,000 1,288,000
360,000 360,000
2,522,200 1,660,300
1,572,300 747,300
3,606,400 256,400
1,970,000 320,000
258,200 0
368,400 ° 0
522,500 79,000
75,000 0
300,000 0
100,000 0
360,000 0
150,000 0
730,000 0
385,000 70,000
200,000 0
1,400,000 0
1,052,200 1,052,000
350,000 12,200
88,100 54,100
12,225,000 25,000
831,305 0
260,000 0
4,400,000 1,080,000
5,000,000 4,080,000
1,266,000 0
$58,767,105 $11,727,515

10%
55%
0%
88%
100%
66%
16%
7%
16%
0%
0%
15%
0%
0%
0%
0%
0%
0%
18%
0%
0%
100%
3%
61%
0%
0%
0%
25%
82%
0%

cip status report for six months ending June 30, 2009

17




SANITARY SEWERAGE SYSTEM PROJECTS

Project Description/Comments

Spring Branch Trunk Sewer - Construct

a 36-inch trunk sewer from the Airport Lift
Station to the Sac River (Northwest Inter-
ceptor Sewer). This project will be funded by
federal stimulus program (ARRA) administered
by State of Missouri. Loan portion to be

repaid by user fees. Comments: Design is
complete; right-of-way has been acquired.
Construction is scheduled to begin Spring 2010,

Scenic Ave. Force Main Extension - Construct
a 24-inch force main from just north of Republic
Road on Scenic Avenue northerly to connect to
the Inman Road trunk sewer. This project will
provide backup for the 36-inch force main from
the James River Lift Station to the SW Treatment
Plant. Funded by Retained Earnings of the
Sanitary Sewer System. Comments: Project was
re-designed to accommodate hydraulic concerns
during wet weather. Construction is complete.

Expansion of Northwest Wastewater
Treatment Plant - This project will expand the
NWTP from the existing 6.4 million gallons

per day capacity to 10 million gallons per day

to handle growth in the NWTP service area.
Funding will be from the State of Missouri
Revolving Fund (SRF) low interest loan program.
Comments: Construction is complete.

Buffer Land Near Treatment Plants - Purchase
property adjacent to or near the Southwest
Wastewater Treatment Plant and the Northwest
Treatment Plant, as it becomes available, in order
to establish buffer areas near the plants. Funded
by Retained Earnings of the Sanitary Sewer
System. Comments: Annual costs will vary
depending on availability of properties. A 100-
acre tract north of the Southwest Treatment

plant has been purchased.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

$3,150,000
209,962
7%

September, 2010

PROJECT IS COMPLETED AS PROMISED

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:

$991,418
991,418
100%

June, 2009

PROJECT IS COMPLETED AS PROMISED

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

18

$22,717,035
22,717,035
100%

June, 2009

$5,000,000
3,633,681
73%

Unknown



| sanitary sewerage system projects continued ||

Project Description/Comments

Polymer Feed System - Construct a polymer
polymer feed system and storage tank for
dewatered biosolids. In addition, construct
an asphalt pad at the landfill to store biosolids
which cannot be applied to pasture land be-
cause of climatic conditions. Funded by

Retained Earnings of the Sanitary Sewer System.

Comments: Design is complete. Asphalt pad
is complete. Construction of feed system

and tank will be done by in-house personnel
beginning in 2010.

Flood Protection Southwest Wastewater
Treatment Plant - Construct flood protection,
including walls, berms, and drainage improve-
ments for Southwest Wastewater Treatment
Plant to meet revised flood elevations and
protect from a 100-year flood. Funded by EPA
Grant and SRF program repaid by user fees.
Comments: Construction began October 2007
and is nearing completion.

Grandview Road and Barnes Trunk Sewer -
Construct a trunk sewer from the west end of
Valley Water Mill Lake and South of Valley
Water Mill Road southerly to east of McClernon
and South of Grandview. Funded by Retained
Earnings of the Sanitary Sewer System.
Comments: Construction is complete.

MM/1-44 Lift Station and Force Main -
Construct a lift station at the MM Hwy and
1-44 interchange and construct a force main
from that new lift station to the Deer Lake
Trunk Sewer. Funded by Retained Earnings
of the Sanitary Sewer System. Comments:
Design is being updated; easements have been
acquired. Permitting and bidding process is
underway, Construction is deferred pending
€conomic recovery.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount;
Amount Paid to Date:
Percentage Completed

Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$600,000
403,104
67%

March, 2011

$5,030,000
4,841,324
96%

August, 2009

PROJECT IS COMPLETED AS PROMISED

$654,998
654,998
100%

June, 2009

$1,710,000
235,973
14%

Unknown



[[___sanitary sewerage system projects continued ||

Expenditure/Completion Status

Project Description/Comments

Southwest Wastewater Treatment Plant
Oxygen Generation/UNOX Mixers Upgrade
& Replacement - Upgrade the Southwest
Wastewater Treatment Plant's oxygen generation
instrumentation and control system to insure
continued production of 50 tons of high purity
oxygen per day which is necessary for proper
treatment of wastewater. Upgrade would include
replacing pneumatic controls with electronic
controls, Funded by bond proceeds from the
State of Missouri Revolving Fund to be repaid
through sewer user charges. Comments:
Construction began February 2008 and is
nearing completion.

Southwest Wastewater Treatment Plant
Digester Improvements - Construct additions
to the anaerobic digestion process to imple-
ment a two-stage treatment process to produce
improved biosolids at the Southwest Wastewater
Treatment Plant. Funded by Retained Earnings
of the Sanitary Sewer System and State of
Missouri Revolving Fund to be repaid through
sewer user charges. Comments: Preliminary
design is underway.

Sanitary Sewer District 2005 Construction
Program - Design and construct sanitary sewers
to serve all remaining properties within the City
which are not currently served by City Sanitary
Sewer System. Funded by Special Assessment
Bonds approved by voters in April, 2005.
Comments: This program will complete the
City Council approved 10-year plan to sewer
the City. Design and construction are underway
at various locations.

SWTP Administrative & Maintenance
Facility Improvement - Construct or remodel
facilities to consolidate maintenance and admin-
istrative offices at the Southwest Wastewater
Treatment Plant. Funded by State of Missouri
Revolving Fund to be repaid through sewer

user charges. Comments: Conceptual design
was shown as a separate project. Final design
and construction have been deferred.

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

¢ip status report for six months ending June 30, 2009

$5,130,000
4,867,002
95%

October, 2009

$26,000,000
56,935
0%

2012

$12,500,000
4,458,223
36%

December, 2011

$3,300,000
0
0%

Unknown



| sanitary sewerage system projects continued |

Expenditure/Completion Status

Project Description/Comments

Hunt Branch Trunk Sewer - Construct a gravity
sanitary sewer trunk line along Hunt Branch

from Farm Road 189 easterly to Farm Road 205.
Funded by Sanitary Sewer System Retained
Earnings. Comments: Design is complete.
Easements are being acquired. Environmental
study has been completed.

Southwest Wastewater Treatment Plant
Ozone Generators - Replace disinfection
system generators. Funded by federal stimulus
program (ARRA) administered by State of
Missouri. Loan portion to be repaid by user
fees. Comments: Preliminary analysis to
evaluate options and conduct lab testing is
complete. Design is nearing completion.

Chappel Farm Trunk Sewer - Construct a
gravity sewer line from the Wilson Creek Trunk
Sewer northwesterly to the north side of Sun-
shine (US Hwy 413). Funded by Retained
Earnings of the Sanitary Sewer System.
Comments: Design is complete; easements

are being acquired. Construction is scheduled
to begin December 2010.

Campbell Avenue Trunk Sewer Replacement -
Replace approximately 600 feet of 12-inch sewer .
line on Campbell Avenue between Olive and
College, Project will also eliminate 3 existing

manholes and is being co-coordinated with College

Station Streetscape projects. Funded by Sewer
Maintenance Operating Fund. Comments:
Design is complete. Construction is complete.

Cherokee/Dollison Relief Sewer - Design and
construct approximately 4,200 linear feet of
10-inch sewer line along Dollison Avenue from
Cherokee southerly to the South Creek Trunk
Sewer. Funded by Retained Earnings of the
Sanitary Sewer System. Comments: Design
has been completed.

Haseltine and I-44 Trunk Sewer - Design and
construct approximately 4,400 linear feet of
10-inch sewer line from Deer Lake Trunk Sewer
northerly to Route 266, paralleling Haseltine
Road and crossing under I-44. Funded by
Retained Earnings of the Sanitary Sewer System.
Comments: Design is being revised; easements
are being acquired.

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$2,260,000
145,522
6%

2010

$13,000,000
1,255,578
10%

Fall, 2011

$305,000
85,927
1%

July, 2011

PROJECT IS COMPLETED AS PROMISED

$201,418
201,418
100%

June, 2009

$770,000
29,428
4%

2011

$922.300
47,300
5%

December, 2009



I sanitary sewerage system projects continued |

Project Description/Comments

James River Lift Station Improvements -
Construct improvements to existing lift station
to improve reliability. Funded by State of
Missouri Revolving Fund low interest loan
program repaid by user fees. Comments:
Evaluation study has been completed.

Collection System Master Plan - Conduct a
system-wide survey and inventory to analyze

the collection system and develop an improve-
ment strategy to increase conveyance and
expand treatment facilities capable of serving

a growing community. Funded by Retained
Earnings of Sanitary Sewer System. Comments:
Plan development is underway.

Blackman Woods Lifts Station Relief Sewer -
Design and construct a gravity sewer line from
Sunset Estates Subdivision northwesterly to
eliminate an existing lifi station. Funded by
Retained Earnings of Sanitary Sewer System.
Comments: Design is underway.

New Projects:

Northwest Treatment Plant Bio-Solids
Improvements - Install a rotary drum thickener
to reduce volume of bio-solids transported to
the Southwest Treatment Plant. Funded by
State of Missouri Revolving Fund (SRF) low
interest loan program to be repaid by user fees.
Comments: Design is complete; costs were
included with another project and are not
reported here.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Cornpletion Date:
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$3,500,000
46,509
1%

July, 2011
$611,000
273,092

45%

November, 2009

$170,000
11,325
7%

Spring, 2011

$500,000
0
0%

June, 2011



(l sanitary sewerage system projects continued If

Sanitary Sewerage Project Summary

Paid to Date

Project Name Project Amount

Percent Complete

Spring Branch Trunk Sewer $3,150,000 $209,962
Scenic Ave. Force Main Extension 991,418 991,418
Expansion NW Wastewater Treatment Plant 22,717,035 22,717,035
Buffer Land Near Treatment Plants 5,000,000 3,633,681
Biosolids Storage Facility 600,000 403,104
Flood Protection SW Wastewater Tr Plant 5,030,000 4,841,324
Grandview Road & Barnes Trunk Sewer 654,998 654,998
MM/I-44 Lift Station and Force Main 1,710,000 235,973
SWTP Oxygen Gen.Instrumentation Upgrade 5,130,000 4,867,002
SWTP Digester Improvements 26,000,000 56,935
Sanitary Sewer District 2005 Constr Prog 12,500,000 4,458,223
SWTP Admin & Mntce Facility Impr 3,300,000 0
Hunt Branch Trunk Sewer 2,260,000 145,522
SWTP Ozone Generators 13,000,000 1,255,578
Chappel Farm Trunk Sewer 805,000 85,927
Campbell Avenue Trunk Sewer Replacement 201,418 201,418
Cherokee/Dollison Relief Sewer 770,000 29,428
Haseltine and 1-44 Trunk Sewer 922,300 47,300
James River Lift Station Improvements 3,500,000 46,509
Collection System Master Plan 611,000 273,092
Blackman Woaods Lift Station Relief Sewer 170,000 11,325
New Projects:

NWTP Bio-Solids Improvements $500,000 0
Total $109,523,169 $45,165,754

7%
100%
100%

73%
67%
96%
100%
14%
95%
0%
36%
36%
6%
10%
11%
100%

4%

5%

1%

45%

7%

0%
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SOLID WASTE PROJECTS

Project Description/Comments

Final Cover System for North Ravine Cell -
Design and construct final cover system and
storm water collection system for 4.2 acre
North Ravine cell in accordance with state
environmental regulations. In addition, approx-
imately 20.6 acres of the adjacent Noble Hill
Cell 1 unit final cover system will be incorporated
into this project. Funded by Retained Earnings
and tipping fees. Comments: Timing of this
project is subject to filling of North Ravine

cell, scheduled to be completed in 2010,

Relocate/Upgrade Yard Waste Recycling
Center - Construct larger processing and storage
pad, including lighting, security fencing and
water supply. Construct combination office and
maintenance building. Funded by yard waste
revenues, landfill tipping fees and Retained
Earnings. Comments: Conceptual design has
been completed. Project is on hold pending

site selection and multi-agency funding
agreements.

Final Cover System for Noble Hill/Cell One -
Design and construct final cover and stormwater
management systems in accordance with regu-
lations. This project originally included 120
acres. Revised closure plans now include only
24.2 acres in this project. Remaining acres

are now included with cover systems of adjacent
cells, Funded by tipping fees and Retained
Earnings. Comments: This project is projected
to begin after the adjacent North Ravine and
Compound Area landfill units are complete.
Preliminary design is complete.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009
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$440,000
62,626
14%

2011

$1,525,000
20,552
1%

Fall, 2010

$575,600
25,561
4%

Beyond 2013



| solid waste projects continued If

Project Description/Comments

Fulbright Sac River Landfills Closure
Improvements - Continue closure maintenance
monitoring and improvements to these formerly
used landfills in compliance with EPA and DNR
regulations. These sites are being evaluated for
use as green space and walking trails after im-
provements are completed. Funded by Retained
Earnings. Comments: Some old wells have been
removed. Well monitoring and site maintenance
are continuing. Stream bank stabilization and
restoration work were completed Spring 2005.
Landfill cover improvements began in 2006 and
will continue for several years. Postclosure
costs are being shared with the private sector.
Maintenance will be on-going and may be
impacted by future EPA reviews to determine
beneficial uses for the site.

Landfill Buffer Land Acquisition - Acquire
additional buffer land adjacent to the landfill
as it becomes available from willing sellers to
help insure that long-term landfill operations

will not negatively impact the local neighborhood.

This project is funded by Retained Earnings.
Comments: Various properties have been
evaluated; three properties totaling approximately
98 acres have been acquired. Timing and final
cost are unknown.

Landfill Methane Gas Collection and Control
System Phase 2 - Phase 2 installed additional
active gas extraction wells, collection piping,

a larger blower/flare station and conveyance
and control systems to support City Utilities'
3.2 megawatt generation of renewable electric
power. Comments: Construction of Phase 2

is complete. Generator began service May
2006. Costs are being reimbursed by City
Utilities.

Leachate Pipeline - Design and construct a
8.8 mile pipeline to convey landfill leachate to
the Northwest Wastewater Treatment Plant

for treatment. Project components will include
a 4-inch main along Route 13, pump station,
23 road crossings and 11 drainage culverts.
Funded by Retained Earnings and tipping

fees. Comments: Design is underway.

Expenditure/Completion Status

Total Project Amount: $1,225,000
Amount Paid to Date: 889,753
Percentage Completed 73%
Estimated Completion Date: Bevond 2017
Total Project Amount: $650,000
Amount Paid to Date: 362,858
Percentage Completed 56%
Estimated Completion Date: Unknown

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $1,379,238
Amount Paid to Date: 1,379,238
Percentage Completed 100%

Completion Date:

January, 2009

Total Project Amount: $1,980,000
Amount Paid to Date: 116,461
Percentage Completed 6%

Completion Date:

cip status report for six months ending June 30, 2009
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it solid waste projects continued I

Project Description/Comments

New Projects:

South Ravine Landfill Phase I - Design and
construct a 53-acre landfill cell with composite
liner, leachate collection, grading and drainage
to replace existing cell. Funded by Retained
Earnings and tipping fees. Comments: Design
is underway.

Expenditure/Completion Status

Total Project Amount: $1,113,000
Amount Paid to Date: 89,946
Percentage Completed 8%
Completion Date: 2011

Solid Waste Project Summary

Project Name Project Amount Paid to Date Percent Complete

Final Cover System for North Ravine Cell
Relocate/Upgrade Yard Waste Recycling Ctr
Final Cover System - Noble Hill/ Cell One
Fulbright Sac River Landfills Closure Impr.
Landfill Buffer Land Acquisition

Landfill Gas Coll & Control Sys Ph 2 & 3
Leachate Pipeline

New Projects:

South Ravine Landfill Phase 1

Total

$440,000 $62,626 14%
1,525,000 20,552 1%
575,600 25,561 4%
1,225,000 889,753 73%
650,000 362,858 56%
1,379,238 1,379,238 100%
1,980,000 116,461 6%
$1,113,000 89,946 8%
$8,887,838 $2,946,995

cip status report for six months ending June 30, 2009
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STORM WATER PROJECTS

Project Description/Comments

Fassnight Creek from Campbell to Jefferson -
Acquire flood plain property, construct channel
and replace box culvert on Bennett Street.
Funded by 1999 General Obligation Bond

Issue. Comments: Design is underway.
Right-of-way acquisition is underway.
Construction will be coordinated with Fass-
night Park project shown separately.

Neighborhood Projects - Make improve-
ments to various neighborhood storm drains

at locations throughout the City. Funded by
1999, 2001 and 2004 General Obligation Bond
Issues. Comments: Neighborhood projects,
Berkley to Campbell, Hillcrest-Scenic to Madison,
Walnut Street Inlets, Glenhaven/Barcelona,
Grant/Sunset, Walnut Lawn/Delaware, Fort/
Broadmoor, Wildan Court, Broadway/Talmage,
and Edgewater have previously been reported
separately as completed projects. Improve-
ments at Swallow/Cardinal/Lark/Gentry,
National/Elm, Broadmoor/Lois, Barnes/Monroe
and Nichols/Franklin are partially funded from
this project and shown separately. Neighbor-
hood project at Thoman/Hilton is funded from
this program and shown separately.

Inlet and Maintenance Improvements - Various
locations are under consideration, Improvements
will increase inlet capacity along major streets.
Funded by 2001& 2004 General Obligation Bond
Issues. Comments: Projects partially funded
from this program, Battlefield Inlets Phase I,
National/Elm, Campbell/Minota and Jordan Creek
North Branch have been previously reported
separately as completed projects. Broadmoor/
Lois, Hammons Parkway Detention, Commercial
Streetscape Phase 3 and Battlefield Inlets Phase

2 are partially funded from this program and are
shown separately.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$2,600,000
1,455,633
56%

2011

$535,816
1,248
0%

December, 2009

$842,187
150,363
18%

2010



| storm water projects continued I

Project Description/Comments

Carleton and McCann - Construct detention
area and increase the capacity of the existing
conveyance system to prevent structural
flooding. Funded by 2001 General Obligation
Bonds. Comments: Design is complete,
Construction is projected to begin Spring 2010.

Swallow/Cardinal - Increase the capacity of
the existing conveyance system to prevent
structural flooding by constructing a detention
basin and culverts under Swallow and Cardinal.
Funded by 2001 General Obligation Bonds.
Comments: Phase I construction of detention
basin was coordinated with improvements at
James River Freeway and Glenstone, and is
complete. Phase II design is complete; con-
struction is projected to begin November 2009.

Fassnight Creek-Jefferson to Holland -
Increase the capacity of the existing conveyance

system to prevent flooding of homes and property .

Funded by 2001 General Obligation Bonds.
Comments: Preliminary design is complete;
right-of-way is being acquired.

Floodplain/System Conveyance Acquisition
Program - Acquire properties that have been
determined by FEMA to be in floodplains.
Funded by 2001 & 2004 G. O. Bond Issues.
Comments: As properties are acquired, they
are restored as floodplain and converted to
green space. Compliance requirements for
MS4 permit are also funded from this program.
Although there are additional properties that
warrant acquisition, available funding has
nearly been nearly exhausted.

Jordan Creek Restoration Feasibility Study -
Conduct a study to develop a comprehensive
plan to rehabilitate Jordan Creek to meet
federal requirements for watershed control

and ecosystem restoration while providing
recreational possibilities. Funded by 2001 &
2004 G. O. Bond Issues and Federal matching
funds administered by the U. S. Corps of
Engineers. Comments: Study conducted by
the Corps of Engineers is ongoing.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$400,000
34,886
9%

July, 2010

$1,845,000
758,310
41%

July, 2010

$1,700,000
548,549
32%

2012
$4,750,000
4,641,724

98%

2010

$3.000,000
1,030,754
34%

2012



i storm water projects continued N

Project Description/Comments

Thoman/Hilton - Construct stormwater
channel inlets and pipes to reduce neighbor-
hood flooding in the 1800 block of N. Hilton.
Funded by 2004 G.O. Stormwater Bonds.
Comments: Preliminary design is complete.

Jonathan/Dover - Construct stormwater
channel inlets and pipes to reduce neighbor-
hood flooding in the 3900 block of W. Dover.
Funded by Detention Buyout Funds. Com-
ments: Design is complete.

Barnes & Monroe - Construct stormwater
inlets and pipes to reduce neighborhood
flooding around sinkhole on Sparks Avenue.
Funded by 2001 G.O. Stormwater Bonds.
Comments: Design is complete; right-of-way
acquisition is complete.

Broadmoor and Lois Phase 1 - Construct
stormwater inlets and pipes from intersection

of Broadmoor and Fort northeasterly to Lois
Street to reduce neighborhood flooding. Funded
by 2001 G.O. Stormwater Bonds and DNR Grant.
Comments: Construction is complete,

Nichols and Franklin - Construct pipes and
inlets at the intersection to reduce street and
neighborhood floodings as part of the Neighbor-
hood Projects Program. Funded by 2004 G. O.
Stormwater Bond and Quarter Cent Sales Tax
from Neighborhood Initiatives program.
Comments: Design of Phase I is complete;
right-of-way acquisition is complete. Con-
struction is projected for December 2009.

Ravenwood South Drainage Improvements -
Construct improvements to stabilize Ravenwood
South Branch as part of Best Management Pro-
gram. Funded by 2004 G. O. Bonds and Greene
County Parks Sales Tax. Comments: Preliminary
design is nearing completion. Construction
schedule is contingent on neighborhood's
cooperation.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:
Total Project Amount:

Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$100,000
0
0%

2011
$100,000
14,492
14%

December, 2010

$650,000
71,965
11%

September, 2010

PROJECT IS COMPLETED AS PROMISED

$999,026
999,026
100%

June, 2009
$500,000
46,507
9%

July, 2010

$250,000
7,462
3%

2010



il storm water projects continued |

Project Description/Comments

Dickerson Park Zoo Lake & Channel Im-
provements - Construct improvements to
stabilize lake and channel banks, to include
onsite drainage and water quality improvements.
Funded by Greene County Parks Sales Tax.
Comments: Design is complete.

Doling Park Lake & Channel Improvements -
Construct bank improvements to lake and channel
to include water quality enhancements. Funded
by Greene County Parks Sales Tax. Comments:
Design is underway.

Sequiota Park Lake & Channel Improve-
ments - Construct improvements to lake and
water channel banks. Implement Best Manage-
ment Practices to enhance water quality. Funded
by Greene County Parks Sales Tax. Comments:
Design is underway.

Parks Watershed Funding Study - Conduct a
long term study to develop a dedicated cooper-
ative funding source for stormwater management
in both the City and Greene County. Funded by

Greene County Parks Sales Tax and Greene County.

Comments: Study is underway. Continuation is
contingent on Council priorities.

Close Park Lake and Channel Improvements -
Stabilize bank around the lake and water channel,
both upstream and downstream of the lake in
Close Park. Funded by Greene County Parks Sales
Tax. Comments: Survey has been completed.
Design is underway.

Hammons Parkway Detention - Construct
underground concrete pipes and box culverts
to create detention storage for stormwater
runoff from MSU campus. Funded by G. O.
Stormwater Bonds and matching funds from
Missouri State University. Comments: MSU
constructed in conjunction with the JQH
Arena. Only City costs are shown at the right.
Construction is complete.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:
Total Project Amount:
Amount Paid to Date:
Percentage Completed
Estimated Completion Date:
Total Project Amount:
Amount Paid to Date:
Percentage Completed
Estimated Completion Date:
Total Project Amount:
Amount Paid to Date:

Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:

cip status report for six months ending June 30, 2009
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$875,000
102,509
12%

August, 2010
$1,000,000
39,194

4%

2011
$1,625,000
60,048

4%
December, 2010
$440,000
97,772

22%

2012

$900,000
37,053
4%

December, 2010

PROJECT IS COMPLETED AS PROMISED

$499,834
499,834
100%

March, 2009



Il storm water projects continued I

Project Description/Comments

Fassnight Park Drainage Improvements -
Reconstruct channel within Fassnight Park to
stabilize the creek and increase stormwater
capacity. Replace bridges on Grant, Main

and Campbell Avenues where they cross
Fassnight Creek. Funded by Greene County
Parks Sales Tax, EPA Grant and Transportation
Enhancement Trails Grant. Comments: Design
is complete. Right-of-way has been acquired.
Construction is project to begin October 2009.

Battlefield/Luster Drainage - Construct inlets
and pipes to reduce street and neighborhood
flooding. Funded by Quarter Cent Sales Tax.
Comments: Design and construction are
complete and were done by in-house crews.

Yernon Road Box Culvert - Design, acquire
right-of-way and construct new box culvert
to reduce neighborhood flooding. Funded by
Detention Buyout Funds. Comments:
Construction is complete; final payments are
pending.

Washita Drainage - Design, acquire right-of-
way and construct drainage improvements to
include inlets, pipes and detention area to reduce
neighborhood flooding. Funded by 2004 G. O.
Stormwater Bonds and Greene County Parks
Sales Tax. Comments: Design is complete;
right-of-way has been acquired. Construction

is projected to begin October 2009.

Kansas Expressway South Creck Box Culvert -
Design and construct a replacement box culvert
under Kansas Expressway to reduce neighbor-
hood flooding from South Creek. Funded by
FEMA Grant and G. O. Stormwater Bonds.
Comments: Design is complete; right-of-way
acquisition is underway. Construction is
projected to begin September 2009,

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Completion Date:
Total Project Amount:

Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$4,000,000
301,506
8%

June, 2010

PROJECT IS COMPLETED AS PROMISED

$43,973
43,973
100%

June, 2009
$260,000
230,996

89%

August, 2009
$700,000
108,858

16%

June, 2010

$680,000
45,152
7%

Ma;ch, 2010



( storm water projects continued I

Project Description/Comments Expenditure/Completion Status

New Projects:
Battlefield Inlets Phase 2 - Design, acquire

right-of-way and construct stormwater drainage Total Project Amount: $650,000
improvements downstream of the National/ Amount Paid to Date: 48,215,
Campbell Inlet. Funded by 2004 General Obligation Percentage Completed 7%
Stormwater Bond Issue and State of Missouri

Stormwater grant. Comments: Design is complete. Estimated Completion Date: September, 2010

Construction is projected for Spring 2010,

Storm Water Project Summary

Project Name Project Amount Paid to Date Percent Complete
Fassnight Creek - Campbell to Jefferson $2,600,000 $1,455,633 56%
Neighborhood Projects 535,816 1,248 0%
Inlet and Maintenance Improvements 842,187 150,363 18%
Carleton and McCann 400,000 34,886 9%
Swallow to Cardinal 1,845,000 758,310 41%
Fassnight Creek-Jefferson to Holland 1,700,000 548,549 32%
Floodplain/System Conveyance Acquisition 4,750,000 4,641,724 98%
Jordan Creek Restoration Feasibility Study 3,000,000 1,030,754 34%
Thoman/Hilton 100,000 0 0%
Jonathan/Dover 100,000 14,492 14%
Barnes & Monroe 650,000 71,965 11%
Broadmoor and Lois Phase | 999,026 999,026 100%
Nichols and Franklin 500,000 46,507 9%
Ravenwood South Drainage Improvements 250,000 7,462 3%
Dickerson Park Zoo Lake & Channel Impr 875,000 102,509 12%
Doling Park Lake & Channel Improvements 1,000,000 39,194 4%
Sequiota Park Lake & Channel Impr 1,625,000 60,048 4%
Parks Watershed Funding Study 440,000 97,772 22%
Close Park Lake & Channel Improvements 900,000 37,053 4%
Hammons Parkway Detention 499,834 499,834 100%
Fassnight Park Drainage Improvements 4,000,000 301,506 8%
Battlefield/Luster Drainage 43,973 43,973 100%
Vernon Road Box Culvert 260,000 230,996 89%
Washita Drainage 700,000 108,858 16%
Kansas Expwy South Creek Box Culvert 680,000 45,152 7%
New Projects:

Battlefield Inlets Phase 2 650,000 48,215 %
Total $29,945,836 $11,376,029

cip status report for six months ending June 30, 2009
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STREET PROJECTS

Project Description/Comments

National Avenue / Grand Street Intersection
Improvement - Design, acquire right-of-way
and construct intersection improvements at
National Avenue and Grand Street including
dual left turn lanes northbound on National

and eastbound on Grand. Funded by 2001-2004,
and 2007-2010 1/4 Cent Sales Tax. Comments:
Construction began June 2009.

Campbell/Weaver Intersection Improvements -
Acquire right-of-way, design and construct
improvements at this intersection to improve
safety and capacity based on the cost partici-
pation agreement between the City, MoDOT

and Greene County. Total project costs will be
shared equally. City share funded by Federal
STP Grant, 1/8 Cent Transportation Sales Tax
and 2001 General Obligation Bonds. Comments:
Greene County is overseeing the design of this
project. Right-of-way acquisition is underway.
Construction is projected to begin Fall 2010.

Sunshine & Fremont Intersection Improve-
ments Phase 1 - Design, acquire right-of-way
and construct improvements to intersection to
include separate right turn lanes, improved left
turns and signal modifications. Funded by 2004-
2007 and 2007-2010 1/4 Cent Sales Tax and
donation by private sector. Comments:

Design is complete; right-of-way acquisition

is complete. Construction began April 2009.

Road Concept Design - Develop various
conceptual design plans for major improve-
ments as locations are determined. Funded

by 2001-2004 and 2004-2007 1/4 Cent Sales
Tax programs. Comments: Design for radius
improvements at Packer Road and Division
intersection, design for Blackman Road, and a
study regarding projected changes in the traffic
flow on the MSU Campus related to the new
arena have been fully furided from this program.
MSU contributed toward the study. Those funds
are not shown here.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

51,500,000
199,400
13%

October, 2009

$7,700,000
1,642,350
21%

2012

$1,000,000
666,662
67%

September, 2009

$325,000
294,223
91%

2009




] street projects continued Il

Project Description/Comments

Pavement Preservation Program - Resurface
high priority corridors of the City's Major
Thoroughfare System. MoDOT has completed
resurfacing on Sunshine, Glenstone, Kearney
and Kansas Expressway as part of their Smoother,
Safer, Sooner Amendment 3 initiative. MoDOT
costs are not shown at the right. Funded by
2005-2009 1/8 Cent Transportation Sales Tax

in partnership with MoDOT. Comments:
Improvements at Scenic and Sunshine have been
completed. Diamond grinding at National and
Battlefield and asphalt resurfacing for several
major streets has been completed. Other
locations are being evaluated.

Blackman Road Sunset to Sunshine -

Acquire right-of-way and widen Blackman Road
from Sunset to Sunshine to a 3-lane collector
street with curb and gutter, sidewalks, under-
ground stormwater drainage, detention improve-
ments and street lighting. Project also includes
extending sanitary sewer lines to new Fire
Station. Funded by 2005-2009 1/8 Cent Trans-
portation Sales Tax, 2004-2007 Quarter Cent
Sales Tax, Stormwater G.O. Bonds, Greene
County and Retained Earnings of the Sanitary
Sewer System. Comments: Construction of
Phase 1 from Sunset to Seminole was completed
August 2007. Construction of Phase 2 from
Seminole to Sunshine was complete Spring 2009.

James River Freeway and National Inter-
change Design - Design plans to

reconstruct this interchange as a diverging
diamond interchange. Funded by 2005-2009

1/8 Cent Transportation Sales Tax. Comments:
Design is complete. Right-of-way acquisition

and construction is funded by 2009-2013 1/8 Cent
Transportation Sales Tax and will be shown as

a separate project.

Kansas Expressway and Republic Road
Intersection Design and Partial Right-of-
Way - Design and acquire partial right-of-way
to construct eastbound dual left turns on
Republic Road. Funded by 2007-2010 1/4 Cent
Sales Tax. Comments: Design is underway.

Expenditure/Completion Status

Total Project Amount: $2,000,000
Amount Paid to Date: 855,560
Percentage Completed 43%
Estimated Completion Date: 2010

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $3,376,749
Amount Paid to Date: 3,376,749
Percentage Completed 100%
Completion Date: March, 2009

PROJECT IS COMPLETED AS PROMISED

Total Project Amount: $964,492
Amount Paid to Date: 964,492
Percentage Completed 100%
Completion Date: June, 2009
Total Project Amount: $300,000
Amount Paid to Date: 23,159
Percentage Completed 8%
Estimated Completion Date: 2010

cip status report for six months ending June 30, 2009
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i street projects continued Il

Project Description/Comments

Campbell and Olive Surface Parking Lots -
Construct two asphalt parking lots on either side
of Campbell at Olive. Project will provide 216
parking spaces, and will include stormwater
improvements, lighting and landscaping. Funded
by 2007-2010 1/4 Cent Sales Tax and 2004 G. O.
Bonds. Comments: Design and right-of-way
acquisition were included with Center City
Parking Project and are not reported here.
Construction is complete; final payments are
pending.

Route 266 Relocation and West Chestnut/

I-44 Interchange Design - Design construction
improvements to relocate Route 266 from the 1-44/
West Chestnut interchange northwesterly to
intersect with the new Midfield Terminal Access
Road. Funded by 2005-2009 1/8 Cent Transpor-
tation Sales Tax. Comments: Design is complete;
final payments are pending.

Glenstone/I-44 Interchange and Glenstone
1-44 to Valley Water Mill Road - Design,
acquire right-of-way and reconstruct Glenstone/
1-44 Interchange as a diamond interchange.
Project will also widen Glenstone from 1-44

to a point north of Valley Water Mill Road to
three lanes, with drainage, lighting, signals and
sidewalks. Funding is shared by Developer Con-
tribution, MoDOT, Greene County and the City
and is based on a cost participation agreement.
The City's share is $1.5 million and is funded by
1/8 Cent Transportation Sales Tax and federal STP

Grant. Comments: MoDOT is overseeing this project.
Construction began January 2009. Total project cost

is estimated at $10,400,000.

National & Seminole Intersection - Design,
acquire right-of-way and construct improvements
to align streets, increase turning radii and add
right turn lanes. Funded by 2004-2007 and 2007
-2010 Quarter Cent Sales Tax. Comments:
Design is complete; right-of-way is being
acquired. Construction is projected for Spring
2010.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$900,000
740,760
82%

September, 2009

$600,000
573,057
96%

September, 2009

$10,425,000
6,222,466
60%

July, 2010

$2,700,000
615,155
23%

Fall, 2010



I street projects continued i

Project Description/Comments Expenditure/Completion Status

Sunshine & Fort Intersection - Design, acquire

right-of-way and reconstruct Sunshine and Fort Total Project Amount: $1,000,000
intersection, realigning Fort both north and Amount Paid to Date: 203,677
south of Sunshine, constructing separate right Percentage Completed 20%
turn lanes and signal modifications. Funded

by 2004-2007 and 2007-2010 Quarter Cent Sales Estimated Completion Date: December, 2009

Tax. Comments: Design is complete. Right-
of-way has been acquired. Construction is
projected for July 2009,

Airport Midfield Terminal Access Road and PROJECT IS COMPLETED AS PROMISED
Route 266 Relocation - Construct a four-lane Total Project Amount: $13,626,822
divided highway from I-44 northwesterly to Amount Paid to Date: 13,626,822
relocate Route 266 and intersect with new north/ Percentage Completed 100%
south airport access road. In addition, construct

a new two-lane highway northerly to the new Completion Date: April, 2009

Midfield Airport terminal building, including
an overpass above BNSF railway. Funded by
Federal STP grants, MoDOT, Greene County,
Airport Revenues and reserves. Comments:
Construction is complete.

Blackman Road Sunset to Battlefield and PROJECT IS COMPLETED AS PROMISED
Blackman/Battlefield Intersection Design - Total Project Amount: $134,347
Design improvements to widen Blackman Road Amount Paid to Date: 134,347
from Sunset to Battlefield to secondary arterial Percentage Completed 100%
standards with sidewalks and stormwater drainage.

Design will also include improvements at Battle- Completion Date: May, 2009

field/Blackman intersection to include right and
left turn lanes. Funded by 2001-2004 Quarter
Cent Sales Tax. Comments: Design is complete.
Construction will be funded by 2009-2013 1/8
Cent sales tax, Greene County and developer

and will be shown as a separate project.

East/West Arterial Design - Design a new four-

lane divided highway from US 65 west to a point Total Project Amount: $1,100,000
approximately 1,500 feet west of Kissick Ave. Amount Paid to Date: 678,483
Funded by 1/8 Cent Transportation Sales Tax Percentage Completed 62%
initially; to be reimbursed by private developers.

Comments: Phase [ design is underway to Estimated Completion Date: To be determined

determine right-of-way needs. Phase II, con-
struction design, is contingent on property
owners' funding.
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36
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Project Description/Comments

Bedford/Sunshine Intersection Improvement -
Re-route a short section of Bedford Avenue

to align with Eastgate Avenue at existing
intersection with Sunshine, just east of US 65.
Funded by 2001-2005 1/8 Cent Transportation
Sales Tax in partnership with MoDOT; only
City funding is shown at right. Comments:
Construction is underway.

Cherry Street/Glenstone to Grandview -
Acquire right-of-way and widen Cherry to a
3-lane secondary arterial with curb and gutter,
underground stormwater drainage, sidewalks

and street lighting. Funded by 2007-2010 1/4
Cent Sales Tax. Comments: Design is complete
and was funded from an earlier 1/4 cent sales

tax program. Right-of-way acquisition is com-
plete. Construction began April 2009.

2007-2010 School Sidewalks Program -

This is a continuing program to construct new
or rehabilitate existing sidewalks near City
schools in compliance with ADA. Funded

by 2007-2010 1/4 Cent Sales Tax. Comments:
Construction is underway at various locations.
Additional locations will be determined after
consulting with Parents-Teachers Associations.

2007-2010 Sidewalk Reconstruction - Replace
old sidewalks and curb/ramps as needed in
compliance with ADA. Funded by 2007-2010
1/4 Cent Sales Tax. Comments: This is an
annual program with on-going construction

at various locations.

Kansas Expressway (Route 13)/I-44 Interchange -

Design, acquire right-of-way and construct a
diverging diamond interchange, to include
improvements to the interstate access ramps.
Funded by 2009-2013 1/8 Cent Transportation
Sales Tax in partnership with MoDOT.
Comments: MoDOT did the design in-house.
Construction began January 2009 and is nearing
completion.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$300,000
267,119
89%

October, 2009

$800,000
165,408
21%

August, 2009

$800,000
393,939
49%

2010

$1,200,000
426,202
36%

2010
$3,775,000
2,635,421

70%

August, 2009



I[ street projects continued i

Project Description/Comments

New Projects:

Annual Street Stabilization & Major Repaving -
This is a continuing annual program to upgrade
residential streets to collector standards with
stormwater control, lighting and sidewalks as
necessary. Funded by 2001-2004 1/4 Cent

Sales Tax and 2007-2010 1/4 Cent Sales Tax.
Comments: Improvements are underway at
various locations.

East/West Arterial - Acquire right-of-way

and construct a new four-lane divided highway
from US 65 westerly from Evans Road to a point
approximately 1,500 feet west of Kissick Avenue.
Phase I construction is contingent upon property
owners' cooperation and funding. Funded by
2004-2007 1/4 Cent Sales Tax, 2009-2013 1/8 Cent
Transportation Sales Tax in partnership with
MoDQT, Greene County and private sector.
Comments: Design is reported as a separate
project. One parcel of right-of-way has been
acquired. Private sector costs are not shown here.

James River Freeway/National Interchange -
Construct a diverging diamond interchange at
National and James River Freeway, including
access ramps. Design is complete and was
shown as a separate project. Funded by 2009-
2013 1/8 Cent Transportation Sales Tax in
partnership with MoDOT and private sector.
Comments: MoDOT has oversight of this
project. Construction is projected for August
2009. Expenses to date reflects cost share paid
to MoDOT in advance of construction and does
not represent actual construction completed.

Packer Road - Division to Kearney Design and
Partial Right-of~-Way - Design and acquire
partial right-of-way to reconstruct Packer from
Division to Kearney to industrial standards.
Funded by 2007-2010 1/4 Cent Sales Tax.
Comments: In-house design is underway.

US 65/Chestnut Expressway Interchange -
Design, acquire right-of-way and reconstruct
the interchange as a diverging diamond with
free left turn lanes. Funded by 2009-2013 1/8
Cent Transportation Sales Tax in partnership
with MoDOT, Greene County and private
sector. Comments: Design is underway.
MoDOT is overseeing this project.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Praject Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$3,189,439
9,783
0%

2010

$2,060,000
960,407
47%

To be determined

$11,700,000
4,454,000
38%

Fall, 2010

$200,000
0
0%

2010
$8,200,000
280,004
3%

January, 2013



(t street projects continued I

Project Description/Comments

US 65 Widening - James River Freeway to
Chestnut Expressway - Design and construct

two additional driving lanes in the existing median
from US 60 (JRF) north to Chestnut Expressway.

Construction will be accomplished in phases.

Funded by ARRA (Federal stimulus), MoDOT

and 2009-2013 1/8 Cent Transportation Sales
Tax in partnership with MoDOT to leverage
State and Federal funds. Comments: Design

is underway. MoDOT is oversecing this project.

Expenditure/Completion Status

Total Project Amount: $21,500,000
Amount Paid to Date: 1,110,641
Percentage Completed 5%
Estimated Completion Date: September, 2011

Street Projects Summary

Project Name Project Amount Paid to Date Percent Complete

National Ave./Grand St. Intersection Impr.

Campbell-Weaver Intersection Impr.

2004-2007 Sidewalk Reconstruction and

Road Concept Design

Pavement Preservation Program

Blackman Road Sunset to Sunshine

James River Fwy/Nat'l Interchg & ROW

Kansas Expwy/Republic Rd Intersection/Row

Campbell & Olive Surface Parking Lots

Route 266 Relocation & W Chestnut/I-44

Glenstone/1-44 Interchange/Valley Water Mill Rd

National & Seminole Intersection

Sunshine & Fort Intersection

Airport Midfield Terminal Access Road and
Route 266 Relocation

Blackman Road Sunset to Battlefield and
Blackman/Battlefield Intersection Design

East/West Arterial Design

Bedford/Sunshine Intersection Impr

Cherry Street/Glenstone to Grandview

2007-2010 School Sidewalks Program

2007-2010 Sidewalk Reconstruction

Kansas Expwy (Rt. 13)/[-44 Interchg Design

New Projects:

Annual Street Stabilization/Major Repaving

East/West Arterial

James River Freeway/National Interchange

Packer Rd- Division to Kearney Design & ROW

US 65/Chestnut Expressway Interchange

US 65 Widening-Tames River Fwy-Chestnut

Total

$1,500,000 $199,400 13%
7,700,000 1,642,350 21%
325,000 294,223 91%
2,000,000 855,560 43%
3,376,749 3,376,749 100%
964,492 964,492 100%
300,000 23,159 8%
900,000 740,760 82%
600,000 573,057 96%
10,425,000 6,222,466 60%
2,700,000 615,155 23%
1,000,000 203,677 20%
13,626,822 13,626,822 100%
134,347 134,347 100%
1,100,000 678,483 62%
300,000 267,119 89%
300,000 165,408 21%
800,000 393,939 49%
1,200,000 426,202 36%
3,775,000 2,635,421 70%
3,189,439 9,783 0%
2,060,000 960,407 47%
11,700,000 4,454,000 38%
200,000 0 0%
8,200,000 280,004 3%
21,500,000 1,110,641 5%
$100,376,849 $40,853,624
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TRAFFIC ENGINEERING PROJECTS

Project Description/Comments

Access Management - This project will reduce
potential turning movement conflicts along the
major arterials of Glenstone Avenue, Kansas
Expressway, and others not yet identified, by
closing or consolidating business driveways,
removing unwarranted traffic signals, and
modifying medians. This project is funded by
2001-2005 and 2005-2009 1/8 Cent Transpor-
tation Sales Tax and MoDOT through a cost
share agreement. Comments: In combination
with public input meetings, a study that identi-
fied locations for improvement and prioritized
projects has been completed. Signal removal
and right turn lane construction at Kansas
Expressway and High Street is complete. An
inventory is being developed regarding drive-
ways on Glenstone for potential consolidation,
closure or reconstruction. Bus turnouts at
various locations is partially funded from this
program but reported separately. Another
project funded by this program, Kansas and
Evergreen Signal Relocation, is also shown
separately.

Kansas Expressway and Evergreen Traffic
Signal Relocation - Remove signal equipment
and modify driveway at Kansas and Evergreen.
Install new traffic signal south of existing inter-
section. Funded by 2001-2005 and 2005-2009
1/8 Cent Transportation Sales Tax, federal
STP grant and MoDOT through a cost-share
agreement. Comments: 1/8 Cent funding for
this project was originally part of the Access
Management program. Constructions is
underway.

ATMS Field Deployment Ph 1 - Purchase and
install Advanced Traffic Management System
(ATMS) field devices including closed-circuit
television (CCTV) cameras, dynamic message
signs, vehicle detector stations, and related com-
munication infrastructure. Funded by FHWA

Grant, MoDOT and 1/8 Cent Transportation Tax.

Comments: CCTV cameras, sensors and sign
boards have been received. Construction is
projected for Fall 2009.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percernitage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$600,000
66,993
11%

2010

$600,000
361,090
60%

August, 2009

$2,000,000
799,450
40%

May, 2010



I traffic engineering projects continued Il

Project Description/Comments

Expenditure/Completion Status

Regional Transportation Management Center -
Design, construct, equip, and furnish a new
regional transportation management center to be
located at the SE corner of the City's Operation
Center on Chestnut Expressway. Funded by
FHWA Grant, MoDOT and 1/8 Cent Transpor-
tation Tax, Comments: Design is complete.
Construction is project to begin September 2009.

Total Project Amount;
Amount Paid to Date:
Percentage Completed

ATMS Field Deployment Ph 2 - Purchase and
install Advanced Traffic Management System
(ATMS) field devices including closed-circuit
television (CCTV) cameras, dynamic message
signs, vehicle detector stations, and related
communication infrastructure. Funding sources
are being evaluated. Comments: Needs will
be determined after Phase 1 is complete.

Total Project Amount:
Amount Paid to Date:
Percentage Completed

ATMS Field Deployment Design - Develop
design for field installation of Advanced Traffic
Management System (ATMS) devices including
closed-circuit television (CCTV cameras, dynamic
message signs, vehicle detector stations, and
related communications infrastructure. Funded

by FHWA Grant, MoDOT and 1/8 Cent
Transportation Tax. Comments: Design is
nearing completion,

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Advaneced Traffic Management System
Development - Develop and implement software
and central hardware for an integrated arterial
and freeway management system to utilize real-
processing of traffic flow data to identify and
map levels of congestion, execute predetermined
event and congestion response plans, and pro-
vide traveler information through the use of
dynamic messages signs and internet web pages.
Funded by FHWA Grant, MoDOT and 1/8 Cent
Transportation Tax. Only 1/8 Cent costs are
shown at the right. Comments: Software is
installed; evaluation is underway.

Total Project Amount:
Amount Paid to Date:
Percentage Completed

College Station Signal Modification - Install
Total Project Amount:
Amount Paid to Date:
Percentage Completed

new traffic signal at Campbell and McDaniel
intersection. Modify traffic signals at Campbell
and College and Campbell and Olive intersec-
tions. Funded by 2004-2007 Quarter Cent
Sales Tax. Comments: Construction is Completion Date:

complete.

cip status report for six months ending June 30, 2009
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Estimated Completion Date:

Estimated Completion Date:

Estimated Completion Date:

Estimated Completion Date:

$2,800,000
153,741
5%

November, 2010

51,800,000
0
0%

June, 2011

$435,675
370,346
85%

June, 2010

$350,000
292,807
84%

June, 2010

PROJECT IS COMPLETED AS PROMISED

$329,024
329,024
100%

February, 2009



(l traffic engineering projects continued I

Project Description/Comments

Campbell/Walnut Traffic Signal - Install a

new traffic signal at Campbell and Walnut in
conjunction with College Station Streetscape
Phase 4 project. Funded by 2004-2007 Quarter
Cent Sales Tax. Comments: Design is complete.
Construction is projected to begin November 2009.

Wayfinding System - Design and construct
signage to guide citizens and visitors to desti-
nation districts such as Downtown, Battlefield
retail, Bass Pro, Art Museum, Cooper Sports
Complex, parks and universities. Funded by
2004-2007 and 2007-2010 Quarter Cent Sales
Tax, Planning Economic Development Operating
Funds, and a Federal Grant. Comments:
Design is complete; contract for fabrication was
awarded February 2009. Phase 2 installation

is projected for Summer 2009,

2007-2010 Traffic Signal Annual Program -
This is a traditional annual program that provides
the ability to install signals as they become
priorities, as well as replace equipment that has
become obsolete or defective. Funds could also
be used to install roundabouts in lieu of placing

a signal. Funded by 2007-2010 1/4 Cent Sales
Tax. Comments: This is an on-going 3-year
program. Signals at Delaware/Primrose and
National/Cherry are designed.

New Projects:

2007-2010 Safety Signs and Markings - Install
street signs and replace regulatory signage as
warranted. Pavement markings could also be
funded from this program. Funds may be used
to leverage federal or private grants to provide
signage for school pedestrian routes. Funded

by 2007-2010 1/4 Cent Sales Tax. Comments:
This is an on-going annual program and continues
the Metro Street Sign project funded by previous
1/4 Cent programs.

Division/Packer Road Signalization - Design,
acquire right-of-way and install a new traffic
signal at the intersection of Packer Road and
Division and fiber optic interconnect for
communications along Division from Cedarbrook
to US 65. Funded by 2007-2010 1/4 Cent Sales
Tax. Comments: Design is underway.

Expenditure/Completion Status

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

Total Project Amount:
Amount Paid to Date:
Percentage Completed

Estimated Completion Date:

cip status report for six months ending June 30, 2009

$110,000
15,843
14%

June, 2010
$714,000
97,566

14%

November, 2009

$1,200,000
680,906
57%

June, 2010

$200,000
39,262
20%

2011

$500,000
24,338
5%

2010



il traffic engineering projects continued |

Traffic Engineering Project Summary

Project Name Project Amount Paid to Date Percent Complete
Access Management $600,000 $66,993 11%
Kansas Expwy/Evergreen Traffic Sig Reloc 600,000 361,090 60%
ATMS Field Deployment Ph 1 2,000,000 799,450 40%
Regional Transportation Management Ctr 2,800,000 153,741 5%
ATMS Field Deployment Ph 2 1,800,000 0 0%
ATMS Field Deployment Design 435,675 370,346 85%
Advanced Traffic Mgmt Sys Development 350,000 292,807 84%
College Station Signal Modification 329,024 329,024 100%
Campbell/Walnut Traffic Signal 110,000 15,843 14%
Wayfinding System 714,000 97,566 14%
2007-2010 Traffic Signal Annual Program 1,200,000 680,906 57%
New Prajects:

2007-2010 Safety Signs and Markings $200,000 39,262 20%
Division/Packer Road Signalization $500,000 24,338 5%
Total $11,638,699 $3,231,366
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P. W. SHARED COST AGREEMENT PROJECTS

Project Description/Comments Expenditure/Completion Status

Shared Cost Agreement Projects - Construct

or expand the scope of existing infrastructure Total Project Amount: $9,013,392
improvements in cooperation with intergovern- Amount Paid to Date: 677,023
mental or private sector entities to encourage Percentage Completed 8%
economic development, provide additional park-

ing to serve major activity centers in City center, Estimated Completion Date: April, 2013

including Jordan Valley Park with interface to transit

system. Funded by the 1998-2001, 2001-2004, 2004-2007 and
2007-2010 Quarter Cent Sales Tax and the 2001-2005, 2005-2009 and
2009-2013 1/8 Cent Transportation Tax. In addition to the funds shown
at the right, $9,686,608 has been related to numerous individual projects
reported separately. Possible future funding from private developers
and businesses, Missouri Department of Transportation and/or City
Utilities is not shown at right. Comments: This project will address
various infrastructure needs throughout the community while lever-
aging private investment. To date, this program has provided funds

to share costs with Walgreen's for improvements from St. Louis to
East Trafficway. Rankin & Co. shared costs on another project to
improve the Kearney and Neergard intersection. UMB Bank shared
costs on a stormwater drainage and driveway relocation project at
Battlefield and National. Partial right-of-way for Battlefield/Blackman
Road, extending Kingsley from City Limits to Golden, the Catalpa
Quiet Zone Railroad Project, and partial funding of the North/South
Phase I Corridor Study are also funded from this program. Other
sharing projects, Meadowmere intersection, Kearney/LeCompte
intersection, Campbell/Cherokee intersection, Campbell/El Camino
Alto, Golden (Battlefield to City Limits), Battlefield/Lone Pine
intersection improvements, Blackman Road Phase I improvements,
Center City Parking/Streetscape improvements, National/St. Louis
intersections, Airport Plaza Development, Division/Packer Road
intersection improvements and Bedford/Sunshine relocation have
been reported as separate projects. Four streetscape projects have

also been funded from this program and are reported elsewhere.

City costs for Kearney improvements between U.S. 65 and LeCompte
($300,000) are included on this page; additional funding from C. U.
Springfield Underground and MoDOT for the Keamney project are

not shown here.

P. W. Shared Cost Agreement Project Summary

Project Name Prdiect Amount Paid to Date Percent Complete
Shared Cost Agreement Projects $9,013,392 $677,023 8%
Total $9,013,392 $677,023
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CAPITAL IMPROVEMENT PROJECTS

PROJECT AMOUNT AND PAID TO DATE SUMMARY

June 30, 2009

ALL PROJECTS

Project Type

Springfield-Branson Regional Airport Projects
Springfield Art Museum Projects

Fire Department Projects

Municipal Buildings, Grounds & Streetscape Projects
Public Parks Projects

Sanitary Sewerage System Projects

Solid Waste Projects

Storm Water Projects

Street Projects

Traffic Engineering Projects

P.W.-Shared Cost Agreement Projects

Total - All Projects

Project Amount

$144,296,580
3,368,843
2,710,000
14,583,263
58,767,105
109,523,169
8,887,838
29,945,836
100,376,849
11,638,699

9,013,392

$493,111,574

Paid to Date

$121,888,157
3,336,737

0

11,572,766
11,727,515
45,165,754
2,946,995
11,376,029
40,853,624
3,231,366

677,023

$252,775,966

The next CIP Status Report will be for the six months ending December 31, 2009




